

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VI - Karimnagar District - "Road work "PWD Road 28/0 KM of T01 Singaram to Borlagudem in Karimnagar District" - Re-Revised Administrative Sanction due to certain CD works - Accorded- Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 20

Dated:10-01-2012.
Read the following:-

- 1) G.O.Ms.No.173, PR&RD. (progs.II) Dept., Dt. 28-04-2007.
- 2) G.O.Ms.No.516, PR&RD. (progs.II) Dept., Dt. 19-11-2007.
- 3) From the ENC(PR), PMGSY, Hyd, Lr.No.W20/DEE-IV/PMGSY
-AP-VI-0707/Karimnagar,Dt.08-04-11, 1-11-11 & 28-11-11.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.492.66 lakh in respect of the work for "PWD Road 28/0 KM of T01 Singaram to Borlagudem in Karimnagar District" under PMGSY Phase VI. In the reference 2nd read above, orders have been issued according RAS of Rs.551.78 lakh on the above said road work.

2. In the references 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.777.15 lakh as against the Original Administrative Sanction of Rs. 492.66 lakh and RAS of Rs.551.78 lakh in respect of the work "PWD Road 28/0 KM of T01 Singaram to Borlagudem in Karimnagar District" under PMGSY Phase VI due to certain CD works.

3. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs.777.15 lakh (Rupees Seven crore seventy seven lakh and fifteen thousand only) as against the Original Administrative Sanction of Rs.492.66 lakh (Rupees Four crore ninety two lakh and sixty six thousand only) and Revised Administrative Sanction for an amount of Rs.551.78 lakh (Rupees Five crore fifty one lakh and seventy eight thousand only) indicating the GOI share of Rs.551.78 lakh (Rupees Five crore fifty one lakh and seventy eight thousand only) and State share of Rs.225.37 lakh (Rupees Two crore twenty five lakh and thirty seven thousand only) towards the Road work "PWD Road 28/0 KM of T01 Singaram to Borlagudem in Karimnagar District" under PMGSY Phase VI due to certain CD works to be borne by the State Government as per the PMGSY guidelines Phase VI. The amount chargeable is as follows:

OAS cost of above work	: Rs. 492.66 lakh
RAS was already accorded	: Rs. 551.78 lakh

Now Re-RAS required as follows:

- a) Amount chargeable from PMGSY Ph.VI : Rs. 551.78 lakh
- b) Amount chargeable from State Govt.

Share due to certain CD works	: Rs. 225.37 lakh
Total Re-RAS required (a+b)	: Rs. 777.15 lakh

(PTO)

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.33316/727/11/Expr.PR&RD, dated 15.12.2011.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Karimnagar District.
The District Treasury Officer, Karimnagar District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER